

Programme of Work

Stage 1 - November 2023 to March 2024


- Review existing Neighbourhood Plan policies
- **Agree updates & changes**
- Data update
 - Planning application review – **create a document**
 - Baseline data review, evidence & **update**
 - Basic Conditions & NPPF **update**

Stage 2 - April to August 2024


- Evidence & community engagement (Reg.14)
- Update supporting documents
- Submit to Breckland Council (Reg.16) & examination

Training – March / April 2024


- Understanding planning
- Utilizing the Neighbourhood Plan



Programme of Work



Key Milestones



Review Actions

HOU7: Affordable Homes Policy

- Review & agree criteria

Local Green Space

- Review three new areas
- Agree to include or exclude

Data update

- Planning application review – **create a document**
- Baseline data review, evidence & **update**
- Basic Conditions & NPPF **update**

Neighbourhood Plan Update & Version Control

- **Owner & updated**
- Supporting & evidence document - **Owner & updated**

